


# Wed|Mate


## Development Update

Version 1 Week5


Prepared for: Jerry Jones  
Project Manager: Shaun Gehrke  
Email: shaungehrke@fullsail.edu  
Phone: (920) 819-8098




## Overall Project Health



Budget Status



Build Status



Schedule Status

Task	Status	Progress	Schedule (due)
Html Build	Completed	<div style="width: 100%; background-color: #2e6b2e;"></div>	April 2, 2015
CSS Build	Completed	<div style="width: 100%; background-color: #2e6b2e;"></div>	April 2, 2015
Implementation of JavaScript/jQuery	Active	<div style="width: 50%; background-color: #ffff00;"></div>	April 2, 2015
Implementation of PHP	Delayed	<div style="width: 10%; background-color: #ff0000;"></div>	April 2, 2015
Initiate GIT version control	Completed	<div style="width: 100%; background-color: #2e6b2e;"></div>	March 26, 2015
Connect DB	Delayed	<div style="width: 10%; background-color: #ff0000;"></div>	April 2, 2015
Install Dependencies	Completed	<div style="width: 100%; background-color: #2e6b2e;"></div>	April 2, 2015
Alpha Test	Idle	<div style="width: 0%; background-color: #cccccc;"></div>	April 9, 2015
Beta Tests	Idle	<div style="width: 0%; background-color: #cccccc;"></div>	April 16, 2015
Merge Development to Production (Launch)	Idle	<div style="width: 0%; background-color: #cccccc;"></div>	April 23, 2015



Prepared for: Jerry Jones  
Project Manager: Shaun Gehrke  
Email: shaungehrke@fullsail.edu  
Phone: (920) 819-8098  
April 02, 2015

## Project Overview Week 5

This week we continued with the build of HTML and CSS along with starting the implementation of the backend technologies. The front end of the site is completely templated so that the backend technologies can make the pages dynamically. The Javascript has loaded into the site and some jQuery is written although next week we will be more active on that front. One thing this week that we were not able to implement was the database to run the login process. This is something that can easily be implemented as we start to write the dynamic site with PHP.



Prepared for: Jerry Jones  
Project Manager: Shaun Gehrke  
Email: shaungehrke@fullsail.edu  
Phone: (920) 819-809  
April 02, 2015

## Signature Page

Purchaser warrants that he or she is of legal age and has the right to enter into this legal contract. An initial deposit of 33% of the overall cost is due with this contract and is non-refundable.  
The remaining balance is due on or before the final launch date.

---

Print Purchasers Name

---

Sign Purchasers Name

---

Print Shaun Gehrke

---

Sign Shaun Gehrke